



QNH Budget System Plan



Delivery Plan (May 5 → May 31, 2026)



Objective

Deliver a structured and fully functional hospital budget system through clearly defined, testable phases. Each phase introduces a complete part of the system that can be reviewed and validated before moving to the next stage.



Completed Features



Access and Permissions

- User authentication is implemented
- Role-based access is enforced (HOD, Approver, Admin)
- Permissions are applied based on user role



Budget Entry

- Budget items can be added, edited, and removed
- Draft saving is supported
- Input validation ensures:
 - Required fields are completed
 - No duplicate items are allowed
 - Quantities and distributions are consistent
- Users are warned before leaving unsaved changes
- Data is preserved during page refresh



Budget Planning Logic

- Supports multiple distribution methods:
 - Annual
 - Monthly
 - Quarterly
 - Custom distribution
- Automatic calculations ensure accuracy of totals and summaries



User Experience

- Clear status indicators for saved and unsaved changes
 - Clean and consistent interface behavior
 - Safe user interactions with confirmation where required
-



Features Still to Be Implemented

The following features are required to complete the system:

- Budget submission workflow
 - Budget approval and return process
 - Notes between approver and departments
 - Excel-based budget import
 - Copying budgets from previous periods
 - Integration with CareWare for PO tracking
 - Budget balance calculation
 - Budget transfers between items
 - Reporting and analytics
-

Delivery Approach

The implementation is divided into four phases.

Each phase delivers a complete, testable functionality to ensure stability and continuous progress.

Phase 1 — Budget Entry (May 5 → May 7)

Scope

- Connect budgets page to real database
- Enable full draft management
- Allow submission of budgets for approval

Key Capabilities

- Open and manage department budgets
- Add, update, and remove items
- Save draft multiple times
- Submit budget for review

Outcome

Departments can fully prepare and submit their budgets within the system.

Phase 2 — Approval Workflow (May 8 → May 12)

Scope

- Implement approval and return process
- Introduce communication through notes

Key Capabilities

- Approver can review submitted budgets
- Approve or return budgets with comments
- Departments can update and resubmit returned budgets

Outcome

A complete approval cycle is established with clear accountability and communication.

Phase 3 — Data Efficiency and Administration (May 13 → May 20)

Scope

- Improve data entry efficiency
- Enable administrative control over system structure

Key Capabilities

Excel Import

- Upload and validate budget data from Excel
- Preview data before saving

Budget Copy

- Copy budgets from previous versions or years
- Modify copied data before submission

Administrative Setup

- Manage categories and item types
- Control available budget items
- Handle item requests

Outcome

Data entry becomes faster and more flexible while maintaining consistency and control.

Phase 4 — Budget Control and Monitoring (May 21 → May 31)

Scope

- Enable real-time budget tracking and financial control

Key Capabilities

PO Linking

- Link approved CareWare purchase orders to budget items
- Track actual spending

Balance Monitoring

- Display current budget status

- Identify exceeded budgets

Transfers

- Allow budget reallocation between items
- Require approval for transfers

Reporting

- Provide visibility into:
 - Budget vs actual spending
 - Remaining balances
 - Transfer activity

Outcome

The system provides full visibility and control over departmental budgets and spending.



Testing Strategy

Each phase is independently testable:

- Phase 1: Budget entry and submission
 - Phase 2: Approval workflow and notes
 - Phase 3: Excel import, copying, and admin setup
 - Phase 4: PO linking, balance tracking, transfers, and reporting
-



Final Outcome

By the end of May, the system will provide:

- A complete budgeting workflow from entry to approval
 - Integration with actual spending data
 - Real-time visibility of budget status
 - Controlled adjustment mechanisms
 - Structured reporting for management
-